
. P c UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION VIB 

999 18th STREET - SUVE 500 
DENVER, COLORADO 80202-2405 

Ref: 8HWM-FF 

Mr. Frazer Lockhart 
Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden,  CO 80402-0928 

Dear Mr. Lockhart: 

UEC -5 1991 

re: OU 2 Subsurface IM/IRA 

This letter constitutes EPA/CDH approval for that portion of 
your proposed OU 2 Subsurface IM/IRA schedule (see 91-DOE-9391, 
November 1 ,  1991)  up to and i n c l u d i n g  issue of the Draft P l a n  for 
public comment on March 20, 1992. 

Several of the schedule items proposed are inconsistent with 
the  I A G ,  and we submit that this schedule need not be extended 
from those negotiated for preparation of similar documents. We 
are therefore approving with modification the remainder of your 
November 1 ,  1991 proposal. Modified milestones are as follows: 

Submit Draft Responsiveness Summary to EPA/CDB - 
I f  June 1992, 

Submit F i n a l  Responsiveness Summary and IM/IRAP/EA t o  
EPA/CDH - 31 July 1992.' 

.Release Responsiveness Summary and IM/IRAP/EA to Public - 
25 Auqust 1992, 

We consider these dates and the March 2, 7991 EPA/CDH 
submittal deadI'ine enforceable milestones under the terms of the 
I A G -  We would appreciate ear ly  notification of problems in 
complying with t h i s  schedule. Contact Bill Fraser ( E P A )  a t  2 9 4 -  
1081 or Joe Schieffelin (CDH) at 337-4421 with any questions. 

Sincerely, 

' 

Martin Hestmark, EPA  
Manager 
Rocky Flats- Program 

- 
. Gary'Baughman, CDH 
Unit Leader 
Hazardous Waste Facilities 

cc: Barbara Barry, CDH 
Scott Grace, DOE 
E r i c h  Evered, EG&G 



October 1991 
PROPOSED OU2 SUBSURFACE IMlIRAp SCHEDULE 

Durafion scart Finish Activity Activity 

74 (83) llocT91 3 1 JAN92 Al W E  Prepare Draft IM/IRAp/EA, Submit to HQ for Approval 
No. 

20 03FliB92 20FEB92 A2 DoEHQApproveLM/IRAP/EA 

0 02MAY92 A3** SUBMIT DRAFT IMJIRAPIEA TO EPA/CDH 

5 03MAR92 09MAR92 A4a EPA/CDHReviewIM/IMP/EA 

10 03MAR92 16MAR92 A4b CDH Review & Comment on Draft EA Purtim of IMARA/EA 

17MAR92 19MAR92 A5 Mdify, Print & Distribute Document 3 

4 0  20MAR92 14MAY92 A6 Public Comment Period on IM/IRAP/EA (incIudes Federal Register . .  
Notice and two week Public Comment on the Wetlands 
Action) 

20 15MAy92 11NN92 A7 DOE Prepares Responsiveness Summary 

0 1 W 9 2  A8a** SUBMIT RESPONSIVENESS SUMMARY TO 
EPAICDH 

12lUN92 A8b Submit RS. to DOE HQ for review of R.SJFONSI 

5 15NN92 19NN92 A9 EPAKDH Review Responsiveness Summary 

20 22JUN92 17JLJL92 A10 Resalve Cornmeats & Finalizr R.S. & IM/IRAP/EA 

10 20NL92 3lNL92 A l l  Modify, Print, & Distribute RS. & lM/IRAP/EA 

0 03AUG92 A12** SUBMIT FINAL R.S. & IM/IRAP/EA DECISION 
-DOCUMENT TO EPAICDH 
& DOE HQ 

10 04AUG92 17AUG92 A13 E P W H  Appove R.S. & lM/IM.P/EA 

20 04AUG92 3 1AUG92 A14 DOE HQ Approves IM/IRAPiEA & NEPA Action (Le. FONSI) 
5 01SBP92 07SEp92 A15 M o d i ,  Ring & Dismbute R.S. & XMJIMPE.4 

10 08SEP92 21sm2 A16 Release R.S. & M/IRAP/ELA to Public & 2 Week avaiIability 

** and BOLDER TEXT Denotes Proposed Agmmcnt Milestones to be added to Stakment o€ WorkTable 6. 


